

## **Three Year Implementation Timeline**

## **Conception to Implementation**

www.calstatela.edu/admfin/resource-allocation-model-review

## Start

Sept. 2013 Presidential/Campus Initiative

Budget Model Redesign

Dec. 2013
Planning, Research, and
Evaluation of Requirements
for Budget Model/White
Paper

Jan. 2014 Formed Budget Allocation Task Force Feb. – Jun. 2014
Assessment of Base
Expenditure Need

- Develop the ZBB Template
- Training Sessions on ZBB
- Analysis of ZBB Submissions

## **Fine Tuning**

Post Implementation Review

**Finish** 

Fall 2016 Implementation **Planning** 

**Development** 

**Implementation** 

11 Months

16 Months

9 Months

**Total Model Transition: 36 Months** 

Jul. 2014 ZBB Meetings with University Divisions VP, College Deans, and Fiscal Managers

Nov. 2014 Budget Allocation Task Force Convened

May. 2015 – Jan. 2016 Design Framework of New Budget Model

- Development of Key Performance Data Analytics
- Update Campus Administrative
   Procedures

Oct. – Nov. 2015 Communication of New Budget Model

University-wide Budget Townhall

Aug. 2015 Vetting and Feedback from Campus Constituents

 University-wide Email Communication Jan. 2015 Budget Allocation Task Force Reconvened